

ECS Configuration Change Request

Page 1 of 1 Pages

| | | | |
|--|---------------------------|---|-------------------------|
| CCR No. 97-0442 | Logged Date 4/1/97 | Rev. - | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release | | Change Class II |
| Title (description) Update ECS Project CCBs: Allocation of Authority and Responsibility for the ECS Project | | | |
| Documents Affected 151-TR-001-005 | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference 505-01-41-135 | |
| RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/> | | | |
| Problem ESDIS Project Configuration Change Request 505-01-41-135 redirects ECS to deliver Pre-Release B Testbed instead of Release A. | | | |
| Proposed Solution Rename the Release A CCB to Pre-Release B Testbed CCB. | | | |
| Impact Analysis: Organizations Affected: <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div> BOO <input type="checkbox"/> Procurement <input type="checkbox"/> Science Off <input type="checkbox"/> </div> <div> QO <input type="checkbox"/> Security <input type="checkbox"/> </div> <div> Contracts <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Subcontract <input type="checkbox"/> </div> <div> ECS Chief Eng <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Sys. Eng <input type="checkbox"/> </div> <div> FOS <input type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> </div> <div> M&O <input checked="" type="checkbox"/> SCDO Arch. <input type="checkbox"/> </div> </div> | | | |
| Cost: <div style="display: flex; justify-content: space-around; margin-top: 5px;"> <div>None <input checked="" type="checkbox"/> (Not exceeding \$100,000)</div> <div>Small <input type="checkbox"/> (\$100,000 to \$500,000)</div> <div>Medium <input type="checkbox"/> (Over \$500,000)</div> <div>Large <input type="checkbox"/></div> </div> | | | |
| Schedule: <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>None <input type="checkbox"/></div> <div>Other</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 10px;"> <div>Additional LOC _____</div> <div>Man-Months _____</div> </div> <div style="margin-top: 10px;">Materials</div> | | | |
| Originator <u>Charles L. Poole</u> (Signed) <u>Charles L. Poole</u> 4/1/97 <div style="text-align: center; margin-top: 5px;">Signature Date</div> | | | |
| Office <u>SMO</u> Office Manager (Signed) <u>Paul Fingerman</u> 4/2/97 <div style="text-align: center; margin-top: 5px;">Signature Date</div> | | | |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> | | | |
| Comments: <div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div>CCB Chairperson</div> <div>(Signed) <u>Paul Fingerman</u> 4/2/97</div> </div> <div style="text-align: center; margin-top: 5px;">Signature Date</div> | | | |