

## ECS Configuration Change Request

Page 1 of 3 Pages

CCR No. 97-0447A	Logged Date 4/9/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class I I	
Title (description) <b>IMS Level 4 requirement linkages for TAM &amp; DID 304 issues.</b>			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference <b>AC-96-0561</b>	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> IMS RBR to Level 4 link additions and deletions are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection letter comments.			
<b>Proposed Solution</b> Add and delete IMS RBR to Level 4 links as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method(s); 'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).			
Revision A: Removed link between IMS-0300#B and C-MSS-18360 from link addition table. Removed links between IMS-0150#B and S-CLS-01510,01520,01530 & 01540 and S-DMS-20360; IMS-0460#B and S-DSS-00720,00730,00740 & 00750 from the link deletion table.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Alton Davis, Jr.</u> (signed) Alton Davis, Jr. 4/15/97 Signature _____ Date _____			
Office <u>Systems Eng.</u> Office Manager (signed) Edward Nicosia 4/16/97 Signature _____ Date _____			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson (signed) Paul Fingerman 4/17/97 Signature _____ Date _____			