ECS Configuration Change Request

ECS Con	figuratio	on Change Requ		F	Page 1 of	12	Pages			
CCR No.	97-0448	Logged I	Date 4.	/1/97	Rev	Request T	уре	CCR		
Priority	Routine	Urgent X	Emerg	jency 🗌	Affected Release	В	Change	Class	П	
Title (description) B0 Validation IMS RbR to MSS Level 4 Link Additions due to TAM/DID 304 issues.										
Documents Affected					Source Nos (RID, Tech Reference AC-96-0561					
RTM Chang	ge X	Start New Bas	eline 🗌							
Problem										
Requiremen rejection let			needed for	· B0 valida	tion and/or compliance	e of release B	TAM(s) ar	id/or D	ID 304	
Proposed Solution Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification method(s); 'approved' for L4 status; 'mission essential' for requirement_category; 'SDPS' for segment; 'functional' for type (L4s and RbRs).										
Impact Ana	alysis:									
Organization	s Affected:	воо 🔲	Contract	ts	ECS Chief Eng x	FOS		M&O	X	
Proc	curement	QO x	Rel. De	ev x	Rel. A	Rel. C	SCI	OO Arch.		
	ence Off	Security	Subcontro		Sys. Eng x	Sys Verf x				
Cost:		None	Sma		Medium	Large (Over \$500,000)				
Schedule:		None		Other						
Additional LOC					Man-Months					
Materia	ls									
Originator Alton Davis, Jr. (Signed) Alton Davis, Jr. 4/15/97 Signature Date										
Office Syste	ems Eng.	_ Office Manager	(Signed) Signature	Edward J	l. Nicosia 4/16/97			Date		
Disposition	1	Approved X	Approv	ed w/Con	nment For	vard	Disapp	roved		
Comments:						<u>——</u>				
		CCB Chairperson	(Signed)	Paul Find	jerman 4/17/97					
			Signature		,			D:	ate	

ECS CM01OC96