ECS Configuration Change Request Page 1 of **Pages** CCR No. 97-0467 **Logged Date** 4/3/97 Rev. **Request Type CCR** Urgent X **Priority** Routine Emergency **Affected Release Change Class** II A Title Pre-Release B Testbed Hardware-Software mapping baseline for NSIDC (DOC# 420-TD-047-001) **Documents Affected** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Tech Reference RTM Change** Start New Baseline | X **Problem** NASA's Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC). Therefore NSIDC DAAC requires a new baseline for the software mapped to hardware platforms. **Proposed Solution** See attachment **Impact Analysis:** Organizations Affected: M&O ВОО ECS Chief Eng FOS Contracts SCDO Arch. Procurement QO Rel. C Rel. Dev Rel. A Science Off Security Subcontrct Sys. Eng Cost: None X Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None X Other Additional LOC Man-Months Materials Originator Evan Winston "signed" Evan Winston 4/4/97 Date

CM01OC96 *ECS*

"signed" Narayan Prasad

4/4/97

4/4/97

Date

Date

Disapproved

Office Manager "signed" Narayan Prasad

Signature

Approved X

CCB Chairperson

Signature for Rel A Manager

Approved w/Comment

Forward

Office Release A

Disposition

Comments: