**ECS Configuration Change Request** Page 1 of **Pages** CCR No. 97-0471 **Logged Date** 4/3/97 Rev. Request Type **CCR** Urgent X **Change Class Priority** Routine Emergency **Affected Release** II A Title Pre-Release B Testbed Network Diagram for LaRC (DOC# 420-TD-011-004) Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Documents Affected Tech Reference RTM Change** Start New Baseline | X **Problem** NASA's Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC). Therefore, the baselined Release A Network diagram for LaRC must be modified to reflect the reduced scope and functionality of the Testbed. **Proposed Solution** See attachment **Impact Analysis:** Organizations Affected: ВОО ECS Chief Eng FOS M&O Contracts SCDO Arch. Procurement QO Rel. C Rel. Dev Rel. A Science Off Security Subcontrct Sys. Eng None X Cost: Small Medium Large (Not exceeding \$100,000) (Over \$500,000) (\$100,000 to \$500,000) Schedule: None X Other Additional LOC Man-Months Materials Originator Randy Haynes 4/4/97 Randy Haynes Signature Date 4/4/97 Office Release A Office Manager Narayan Prasad Date Signature for Rel A Manager **Disposition** Approved X Approved w/Comment Forward Disapproved

CM01OC96 *ECS* 

4/4/97

Date

Narayan Prasad

Signature

Comments:

**CCB** Chairperson