

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 97-0509	Logged Date 4/3/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class II	
Title Pre-Release B Testbed Planning/Queueing Server RAID Configuration for EDC (DOC# 420-TD-062-001)			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem NASA's Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC). Therefore, the EDC DAAC requires a new baseline for the Planning/Queueing Server RAID Configuration.			
Proposed Solution See attachment			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>George Mellis</u>		"signed" George Mellis <u>4/4/97</u> Signature Date	
Office <u>Release A</u> Office Manager		"signed" Evan Winston <u>4/4/97</u> Signature for Rel A Manager Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson "signed" Narayan Prasad <u>4/4/97</u> Signature Date			

