

## ECS Configuration Change Request

Page 1 of 5 Pages

<b>CCR No.</b> 97-0511A		<b>Logged Date</b> 6/5/97		<b>Rev.</b> A	<b>Request Type</b> CCR	
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>		<b>Affected Release</b> A		<b>Change Class</b> II		
<b>Title</b> Update Pre-Release B Testbed Science Processing/IMF EDC RAID configuration (Doc: 420-TD-052-002)						
<b>Documents Affected</b>				<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b>		
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>						
<b>Problem</b> Update configuration diagram for the following: 1. Delete SCSI-2 adapter 4 - Storage Processor (SP)3 2. Delete SCSI-2 adapter 5 - Storage Processor (SP)4 3. Delete SCSI-2 adapter 6 - Storage Processor (SP)1 4. Delete SCSI-2 adapter 7 - Storage Processor (SP)2 5. Delete SCSI-2 adapter 8 - Storage Processor (SP)3 6. Delete SCSI-2 adapter 9 - Storage Processor (SP)4						
<b>Proposed Solution</b> See diagram attachment						
<b>Impact Analysis:</b> Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> QO <input type="checkbox"/> Security <input type="checkbox"/> Science Off <input type="checkbox"/> Contracts <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Subcontract <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Sys. Eng <input type="checkbox"/> FOS <input type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> M&O <input type="checkbox"/> SCDO Arch. <input type="checkbox"/>						
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)						
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____						
Originator <u>George Mellis</u> (signed) <u>George Mellis</u> 6/4/97 Signature _____ Date _____						
Office <u>Pre B Testbed</u> Office Manager (signed) <u>Narayan Prasad</u> 6/5/97 Signature for Rel A Manager _____ Date _____						
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  CCB Chairperson (signed) <u>Narayan Prasad</u> 6/5/97 Signature _____ Date _____						

