

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 97-0513	Logged Date 4/3/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title Pre-Release B Testbed HW Diagram for GSFC (DOC# 420-TD-002-004)			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc. Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
<p>Problem</p> <p>NASA's Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505 replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSID baseline for HW diagram requires update to reflect the scope of the Testbed.</p>			
<p>Proposed Solution</p> <p>See attachment</p>			
<p>Impact Analysis:</p> <p>Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/></p> <p>Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/></p> <p>Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Ver <input type="checkbox"/> Acpt <input type="checkbox"/></p>			
<p>Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/></p> <p>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</p>			
<p>Schedule: None <input checked="" type="checkbox"/> Other</p> <p>Additional LOC _____ Man-Months _____</p> <p>Materials</p>			
<p>Originator <u>Evan Winston</u> "signed" <u>Evan Winston</u></p> <p>Signature _____ Date _____</p>			
<p>Office <u>Release A</u> Office Manager "signed" <u>Narayan Prasad</u></p> <p>Signature _____ Date _____</p> <p>for Rel A Manager</p>			
<p>Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/></p> <p>Comments:</p> <p>CCB Chairperson "signed" <u>Narayan Prasad</u></p> <p>Signature _____ Date _____</p>			