

## ECS Configuration Change Request

Page 1 of 2 Pages

<b>CCR No.</b> 97-0514	<b>Logged Date</b> 4/3/97	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> A		<b>Change Class</b> II
<b>Title</b> Pre-Release B Testbed Hardware diagram for LaRC (DOC# 420-TD-003-002)			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input checked="" type="checkbox"/>			
<b>Problem</b> NASA's Statement of Work as attached to the ESDIS Project Configuration Request (CCR) No. 505-01-41-135 specifies replacement of TRMM Release A with Pre-Release B Testbed at four sites (GSFC, LaRC, EDC, NSIDC). Therefore LaRC DAAC baseline for HW Diagram requires update to reflect the scope of the Testbed.			
<b>Proposed Solution</b> See attachment			
<b>Impact Analysis:</b> Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> QO <input type="checkbox"/> Security <input type="checkbox"/> Contracts <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Subcontract <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Sys. Eng <input type="checkbox"/> FOS <input type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> M&O <input type="checkbox"/> SCDO Arch. <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Evan Winston</u>		"signed" Evan Winston \ 4/4/97 Signature Date	
Office <u>Release A</u> Office Manager		"signed" Narayan Prasad 4/4/97 Signature for Rel A Manager Date	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson "signed" Narayan Prasad 4/4/97 Signature Date			

