**ECS Configuration Change Request** 

ECS Configuration Change Request Page 1 of 2 Page 1 of						Pages
<b>CCR No.</b> 97-0517	Logged Date	4/4/97	Rev	Request T	ype CCR	
Priority Routine U	Jrgent X Eme	rgency 🗌	Affected Release	В	Change Class	II
Title (description) Add Clarification Text to FOS CMS Level 4 Requirements						
Documents Affected			Source Nos (RID, N Tech Reference AC-97-0048	NCR, Action It	em, GSFC CCR,	etc.) or
RTM Change X Start New Baseline						
Problem Clarification text needs to be a	added to the FOS (	CMS Level 4	requirements.			
Proposed Solution Clarification text has been add See Attachment 1.	ded to FOS Level 4	4 requirement	ts: F-CMS-10510, F	-CMS-10750	0 and F-CMS-1	1510.
Impact Analysis:						
Procurement	BOO Contra  QO X Rel. [  curity Subcon	Dev	CS Chief Eng Rel. A Sys. Eng X	FOS X  Rel. C  Sys Verf Acpt	M&O SCDO Arch.	x
Cost:	<b></b>	mall	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule:	None x	Other				
Additional LOC $N/A$ Materials			Man-Month	s		
Originator Carol Chachulsk	i (signed) Signatur	) Carol Chach	nulski 4/4/97		Date	<del></del>
Office FOS Office	Manager (signed) Signatur	) Deborah Du re	ınn 4/4/97		Date	<b></b>
<b>Disposition</b> Approve	ed X Approv	ved w/Comm	ent Forwa	ard	Disapproved	
Comments:						
CCB Cha	irperson (signed) Signature	) Paul Fingeri	man 4/10/97			Date

**ECS** CM01OC96