

## ECS Configuration Change Request

Page 1 of 10 Page

|  |                    |   |                  |
|--|--------------------|---|------------------|
| CCR No. 97-0522A   | Logged Date 4/4/97 | Rev. A  | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>  | Affected Release B | Change Class II   |                  |
| Title (description)<br>CSS Requirements Reworkings, New Requirements & Link Additions to CSS L4s.  |                    |   |                  |
| Documents Affected   |                    | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) & Tech Reference<br>AC-96-0561 |                  |
| RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>   |                    |   |                  |
| <b>Problem</b><br>Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.   |                    |   |                  |
| <b>Proposed Solution</b><br><br>Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status (RbRs); 'unverified' for verification status (L4s); and 'approved' for L4 status. Data reflects RTM 4/18/97 baseline.<br><br>Revision A split several CSS requirements to create new requirements, and added links to them.   |                    |   |                  |
| <b>Impact Analysis:</b><br>Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/><br>Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/><br>Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> |                    |   |                  |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/><br>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)  |                    |   |                  |
| Schedule: None <input checked="" type="checkbox"/> Other _____<br>Additional LOC _____ Man-Months _____<br>Materials _____   |                    |   |                  |
| Originator Vidya Sagar (signed) Vidya Sagar 6/6/97<br>Signature _____ Date _____   |                    |   |                  |
| Office SE Office Manager (signed) Edward J. Nicosia for Farzad Davarya 6/11/97<br>Signature _____ Date _____   |                    |   |                  |
| <b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/><br>Comments:<br><br><br>CCB Chairperson (signed) Paul Fingerman 6/12/97<br>Signature _____ Date _____  |                    |   |                  |

