

ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. 97-0532	Logged Date 4/9/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class I I
Title (description) CLS Rebin for B0 Validation			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.			
Proposed Solution Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RbRs); `unverified` for verification status (L4s); and `approved` for L4 status. Data reflects RTM 3/14/97 baseline. Revision A makes a sepearate table for new L4s; adds new I4 S-CLS-10082 and links it to IMS-0580#B, IMS-0630#B, IMS-0640#; corrects S-CLS-10075 and S-CLS-10080 modifications; changes S-CLS-10062 verification method to demo.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator Edward Nicosia (signed) Edward Nicosia 4/9/97 Signature Date			
Office Sys. Eng. Office Manager (signed) Farzad Davarya 4/9/97 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) Joe Guzek 4/11/97 Signature Date			

CM01OC96

ECS