

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0547	Logged Date 4/10/97	Rev. -	Request Type CCR															
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II															
Title (description) DID 205:Project acceptance with comments																		
Documents Affected DID 205-CD-002-003, Science Users' Guide and Operations Procedures Handbook, Volume 4: Software Developer's Guide to Preparation, Delivery, Integration and test, Rev 1, February 1997		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0051																
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>																		
Problem DID 205-CD-002-003 was reviewed by Project and accepted with comments per GSFC code 505 contracts letter dated 19 March 1997. The letter listed 16 substantive and 18 editorial changes to be made to the document. Approximately 30 pages of the document are affected.																		
Proposed Solution All 18 editorial changes were made as stated in the letter. Thirteen of the 16 substantive changes were made as stated in the letter. Two of the remaining three were discussed with Stan Scott of ESDIS and it was agreed that they should be dropped. The third change was also discussed and resulted in a change in which the wording of one of the document sections was made clearer. See enclosure for complete listing of all changes contained in the letter along with the action taken.																		
Impact Analysis: Organizations Affected: <table border="0"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input type="checkbox"/></td> <td>Rel. Dev <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input checked="" type="checkbox"/></td> </tr> <tr> <td>Science Off <input checked="" type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input type="checkbox"/></td> <td>Sys Verf Acpt <input type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input checked="" type="checkbox"/>	Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input checked="" type="checkbox"/>														
Science Off <input checked="" type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>														
Cost: <table border="0"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
Schedule: <table border="0"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other <input type="checkbox"/></td> </tr> </table>				None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>													
None <input checked="" type="checkbox"/>	Other <input type="checkbox"/>																	
Additional LOC _____		Man-Months _____																
Materials _____																		
Originator <u>Stephen W. Berrick</u> (Signed) <u>Stephen W. Berrick</u> <u>4/9/97</u> <div style="display: flex; justify-content: space-between;"><div>Signature</div><div>Date</div></div>																		
Office <u>SDE</u> Office Manager (Signed) <u>Joe Senftle</u> <u>4/9/97</u> <div style="display: flex; justify-content: space-between;"><div>Signature</div><div>Date</div></div>																		
Disposition <table border="0"> <tr> <td>Approved <input checked="" type="checkbox"/></td> <td>Approved w/Comment <input type="checkbox"/></td> <td>Forward <input type="checkbox"/></td> <td>Disapproved <input type="checkbox"/></td> </tr> </table>				Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>											
Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>															
Comments: 																		
CCB Chairperson (Signed) <u>Paul Fingerman</u> <u>4/23/97</u> <div style="display: flex; justify-content: space-between;"><div>Signature</div><div>Date</div></div>																		