

CCR No. 97- 0549	Logged Date 4/10/97	Rev. -	Request Type CCR	
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II	
Title (description) Update Release B.0 HP, SUN & SGI OS Patch Lists				
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>				
Problem Update needed of Release B.0 HP, SUN & SGI OS Patch Baseline.				
Proposed Solution Review and approve updated attached HP, SUN & SGI patch lists				
Impact Analysis:				
Organizations Affected:	BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/> M&O <input type="checkbox"/>
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/>
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>
Cost:	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>
		(Not exceeding \$100,000)		(\$100,000 to \$500,000) (Over \$500,000)
Schedule:	None <input type="checkbox"/>	Other		
Additional LOC			Man-Months	
Materials				
Originator	C. Van Steenberg, Const. Ofc.	Charleen VanSteenberg	Date	
		Signature		
Office	Const. Mgr.	Office Manager	Chip Schwartz	Date
			Signature	
Disposition	Approved <input checked="" type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>
	CCB Chairperson	Ramsey Billups	Date	
		Signature		