ECS Configuration Change Request Page 1 of 46 Pages									
CCR No. 97-0559	Log	ged	Date 4/11/97	Rev		Request	Type (CR	
Priority Routine	Urgen	t X	Emergency	Affected	Releas	se B	Change	Clas	s I
Title ECS/NASA Instit	utional Suppor	rt Sys	tem IRD Update						
Documents Affect	ed			Source No Tech Refe		NCR, Action I	tem, GSFC	CCR,	etc.) or
RTM Change		tart Base							
Problem									
The NISS IRD needs to previously made to the		o dele	ete requirements wh	ich are no lon	ger appli	cable becau	se of chan	ges	
Proposed Solution Update the ECS/NA text which are no	ASA Instituti longer appl	licabl	e to the program	n.			•		
• Delete requirment 0470, and NI-04		NI-0	0240, NI-0250, N	I-0400, NI-0	430, N	I-0440, NI	-0450, N	[-0460), NI-
• The change of	NOLAN to	EBne	et in numerous p	olaces throug	ghout tl	ne docume	nt		
Make associated	l changes to	Figu	are 3-1 and Tabl	e 3-1(see a	ttached	pages for	details	of ch	ange)
Impact Analysis:	200		0	500 OL: (5	7	500 —		M0.0	
Organizations Affected: Procurement	BOO [QO [Contracts Rel. Dev	ECS Chief Eng x	_	FOS X	SCD	M&O O Arch.	님
Science Off	Security [Subcontract	Sys. Eng	-	Sys Verf Acpt	002	<i>5</i> 7 (101).	
Cost:	None	х	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,]	Large (Over \$500,000)			
Schedule:	None		Other	(ψ100,000 to ψ000,		(0701 4000,000)			
Additional LOC	None	X.	Other	Ma	n-Month	S			
Materials				•					
<u> </u>			(signed) L.J. Krakow	viak	4/11/97				
			Signature					Date	;
Office SMO	Office Mana	ager	(signed) J. LeFebvre)	4/16/97	7			
	_		Signature					Date)
Disposition	Approved X		Approved w/Com	ment	Forw	ard	Disappı	oved	
Comments:									
(CCB Chairpers	son	(signed) Paul Finger	man	4/30/9	7			

CM01OC96 *ECS*

Date

Signature