

# ECS Configuration Change Request

Page 1 of 4 Pages

<b>CCR No.</b> 97-0575B	<b>Logged Date</b> 4/15/97	<b>Rev.</b> B	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II
<b>Title</b> (description) Update DADS RbRs to L4 Traces			
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference:</b> AC 96-0561	
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Requirement and/or link modifications are needed for B0 validation. Thrust of this CCR is to update DSS L4 requirements resolving the references to Appendix F of DID 304, and to eliminate earlier L4s .			
<b>Proposed Solution</b> Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). Implement changes in attached Tables. Revision A: Modified S-DSS-02900, S-DSS-02901, S-DSS-02902, S-DSS-02903, S-DSS-02904, S-DSS=02905 and S-DSS-02908 for clarity. Removed S-DSS-21365 for deletion table and edited text. Modified S-DSS-02900 to reflect that it is a B0 level 4. Revision B: Modified S-DSS-21365 due to a spelling error, Matix instead of Matrix.			
<b>Impact Analysis:</b> Organizations Affected:      BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
<b>Cost:</b> None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000)      (\$100,000 to \$500,000)      (Over \$500,000)			
<b>Schedule:</b> None <input checked="" type="checkbox"/> Other _____ Additional LOC _____      Man-Months _____ Materials _____			
<b>Originator</b> <u>Mike Hood</u> <u>(signed) Mike Hood</u> <u>5/13/97</u> Signature      Date			
<b>Office</b> <u>SMO</u> <b>Office Manager</b> <u>(signed) Edward J. Nicosia for Farzad Davarya</u> <u>5/13/97</u> Signature      Date			
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> <b>Comments:</b>          <div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div>CCB Chairperson</div> <div><u>(signed) Joe Guzek</u>      <u>5/14/97</u></div> <div>Signature      Date</div> </div>			