

## ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 97-0590	Logged Date 4/15/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class II	
Title Update NSIDC Pre-Release B Testbed Hardware-Software mapping baseline (Doc#420-TD-047-002)			
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> 1. Sybase SQL and Replication Server on MSS-GSFC-4 is not needed because there are no MSS Databases 2. ESSM is useful only when multiple databases are administered. The testbed has only two databases. Therefore, remove ESSM from ESSM from MSS-NSIDC-4 3. Sybase SQL Server is not needed in CSS-NSIDC-1 because there are no CSS Databases. 4. DCE Toolkit must be installed only on SPRHW-NSIDC-1, AITHW-NSIDC-1, MSS-NSIDC-4			
<b>Proposed Solution</b> See attachment			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Evan Winston</u>		"Signed" Evan Winston Signature Date 4/18/97	
Office <u>Pre b Testbed</u> Office Manager		"Signed" Narayan Prasad Signature for Rel A Manager Date 4/18/97	
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson "Signed" Narayan Prasad Signature Date 4/18/97			

