

CCR No.	97- 0596	Logged Date	4/14/97	Rev.	-	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	B	Change Class	II
<b>Title (description)</b> Establish EDC DAAC Release B.0 System Infrastructure Assignments							
<b>Documents Affected</b> None				<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> None			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
<b>Problem</b> Establish EDC DAAC Release B.0 Infrastructure Assignments needed for site installation.							
<b>Proposed Solution</b> Review and approve attached file containing: 1. EDC DAAC Release B.0 System Infrastructure Assignments							
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>							
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000)(\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator C. Van Steenberg, Const. Ofc. Charleen Van Steenberg Signature _____ Date _____							
Office Const. Mgr. Office Manager Chip Schwartz Signature _____ Date _____							
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> CCB Chairperson Ramsey Billups Signature _____ Date _____							