

CCR No. 97- 0599	Logged Date 4/14/97	Rev. -	Request Type CCR	
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II	
Title (description) Define Release B.0 EDC DAAC HW/SW Baseline				
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None		
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>				
Problem EDC DAAC HW/SW mapping to support B.0 site installation.				
Proposed Solution Review and approve attached files containing: 1. EDC DAAC B.0 HW/SW mapping.				
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>				
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000)(\$100,000 to \$500,000) (Over \$500,000)				
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____				
Originator <u>C. Van Steenberg, Const. Ofc.</u> <u>Charleen Van Steenberg</u> Signature _____ Date _____				
Office <u>Const. Mgr.</u> Office Manager <u>Chip Schwartz</u> Signature _____ Date _____				
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> CCB Chairperson <u>Ramsey Billups</u> Signature _____ Date _____				