ECS Configuration Change Reques	st			Р	age 1 of 1	Pages
CCR No. 97- 0601	Logged Date	3/14/97	Rev	Request Type		J
Priority Routine X	Urgent	Emergency	Affected Release	В	Change Class	II
Title (description)			•			
Define EDC DAAC Release B.0 disk partitions for site installation.						
Documents Affected			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech			
None			Reference			
			None			
RTM Change Start New Baseline						
Problem						
Establish EDC DAAC Release B.0 Disk Partitions to support EDC DAAC site installation.						
Proposed Solution						
Review and approve the attached files containing EDC DAAC Release B.0 internal disk partitions for:						
1. AQA Server						
2. APC Servers						
3. Planning Server						
4. Queueing Server						
5. Science Processor						
6. Working Storage (WKS)						
Impact Analysis:						
Organizations Affected:	воо 🔲	Contracts	ECS Chief	FOS	M&O	
Procurement	QO 🔲	Rel. Dev X	Rel. A	Rel. C	SCDO Arch.	
Science Off S	Security	Subcontrct	Sys. Eng	Sys Verf Acpt		
Cost:	None X	Small	Medium	Large		
		(Not exceeding \$100,00	0)(\$100,000 to \$500,000)	(Over \$500,0	00)	
Schedule:	None	Other				
Additional LOC			Man-Mont	hs		
Materials						
Originator <u>C. Van Steenberg, C</u>	Const. Ofc. C	Charleen Van Steenberg Signature			Da	nte

CM01OC96 ECS

Approved w/Comment

Date

Date

Disapproved

Forward

Office Manager Chip Schwartz

Approved X

CCB Chairperson

Signature

Ramsey Billups
Signature

Office Const. Mgr.

Disposition