## **ECS Configuration Change Request**

ECS Configuration Change Requ	iest		P	age 1 of 13	Pages
<b>CCR No.</b> 97-0626A <b>Logged</b>	Date 4/18/97	Rev. A	Request Ty	ype CCR	
Priority Routine Urgent $X$	Emergency 🗌	Affected Release		Change Class	<b>s</b> 11
Title (description) Add Verification_Method to MSS L4s that lacked this attribute.					
Documents Affected		Source Nos (RID, N Tech Reference ECS CCB - AC-96-		em, GSFC CCR,	etc.) or
RTM Change X Start New Baseline					
Problem A release B MSS L4 (C-MSS-06890) puts requirements on the Alaska SAR Facility (ASF). ASF, if it happens, has been moved to post B.1 and rtm maintain L4 requirements for ECS. The MSS Level_4 requiremets must have the "Verification_Method" attribute filled in. Rev A - Verification_Status column added to Table 3. The following L4s were deleted so they were removed from this CCR (this removed Tables 1 & 2): C-MSS-03710, C-MSS-60180, C-MSS-66160, and C-MSS-06890.					
Proposed Solution Delete MSS L4 C-MSS-06890.  Insert the "Verification_Method" attributes identified in this CCR.  Requirements and/or links are modified as warranted. For non-allowable attribute values use: `unverified' for acceptance and system verification status; `approved' for L4 status.					
Impact Analysis:  Organizations Affected: BOO  Procurement QO  Science Off Security	Contracts	S Chief Eng X  Rel. A Sys. Eng X	FOS Rel. C Sys Verf Acpt	M&O SCDO Arch.	
Cost: None X	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule: None X  Additional LOC  Materials	Other	Man-Months	3		
Originator Roger Gabin	(signed) Roger Gab	oin 4/28/97		Dat	te
Office Sys.Engr. Office Manager	(signed) Edward Nic	cosia 4/28/97		Dat	te
<b>Disposition</b> Approved X	Approved w/Commo	ent Forwa	ard	Disapproved	
Comments:					
CCB Chairperson	(signed) Paul Finge	erman 4/29/97			Date

CM01OC96 **ECS**