Impact Analysis: Organizations Affected: Procurement Science Off X	BOO QO Security	Contracts Rel. Dev Subcontrct	ECS Chief Eng x  Rel. A Sys. Eng X	FOS	M&O ☐ SCDO Arch. ☐	
Cost:	None X	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule: Additional LOC Materials	None X	Other	Man-Mon	ths		
Originator <u>G. Mellis</u> Office System Eng.		(signed) George Signature (signed) Paul Pa			Date	
zystem zng.		Signature			Date	
<b>Disposition</b> Comments:	Approved X	Approved w/Com	ment Fo	ward	Disapproved	
	CCB Chairperson	(signed) Paul Fi	ngerman 4/30/9	7	Date	
CM010C96					FCS	