

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	97- 0640	Logged Date	4/22/97	Rev.	-	Request Type	CCR
Priority	Routine <input checked="" type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	B	Change Class	II
Title (description) Update Release B.0 GSFC DAAC HW Baseline (Revision1)							
Documents Affected None				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None			
RTM Change <input type="checkbox"/>		Start New Baseline <input type="checkbox"/>					
Problem Update the GSFC DAAC HW baseline diagram to reflect new platform additions and functional re-assignments.							
Proposed Solution Review and approve attached file containing the HP->SUN and SGI ->SUN design changes. 1. GSFC DAAC B.0 HW baseline diagram.							
Impact Analysis:							
Organizations Affected:							
BOO <input type="checkbox"/>		Contracts <input type="checkbox"/>		ECS Chief Eng <input type="checkbox"/>		FOS <input type="checkbox"/>	
M&O <input type="checkbox"/>		Rel. Dev <input checked="" type="checkbox"/>		Rel. A <input type="checkbox"/>		Rel. C <input type="checkbox"/>	
SCDO Arch. <input type="checkbox"/>		Subcontract <input type="checkbox"/>		Sys. Eng <input type="checkbox"/>		Sys Verf Acpt <input type="checkbox"/>	
Procurement <input type="checkbox"/>		QO <input type="checkbox"/>		Science Off <input type="checkbox"/>		Security <input type="checkbox"/>	
Cost:							
None <input checked="" type="checkbox"/>		Small <input type="checkbox"/>		Medium <input type="checkbox"/>		Large <input type="checkbox"/>	
		(Not exceeding \$100,000)		(\$100,000 to \$500,000)		(Over \$500,000)	
Schedule:							
None <input type="checkbox"/>		Other					
Additional LOC _____				Man-Months _____			
Materials _____							
Originator C. Van Steenberg, Const. Ofc. _____				Charleen Van Steenberg Signature _____			
Office Const. Mgr. _____				Office Manager Chip Schwartz Signature _____			
				Date _____			
Disposition							
Approved <input checked="" type="checkbox"/>		Approved w/Comment <input type="checkbox"/>		Forward <input type="checkbox"/>		Disapproved <input type="checkbox"/>	
CCB Chairperson Ramsey Billups Signature _____				Date _____			

CM01OC96

ECS