ECS Configuration Change Request Page 1 of 2 **Pages Logged Date** CCR No. 97-0661 4/25/97 Rev. Request Type **CCR** Change Class Urgent X ΙΙ **Priority** Routine Emergency **Affected Release** В Title (description) Update DSS L4 Requirements Relating to Advertising and DBMS Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference: $AC\ 96\text{-}0561$ **Documents Affected RTM Change** X Start New Baseline **Problem** Requirement and/or link modifications are needed for B0 validation. Thrust of this CCR is to update DSS L4 requirements relative to Advertising and DBMS within the SDSRV CI. **Proposed Solution** Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). Implement changes in attached Tables. **Impact Analysis:** Organizations Affected: M&O x BOO Contracts ECS Chief Eng X FOS Procurement QO XRel. Dev X Rel. A Rel. C SCDO Arch. Sys Verf X Science Off Security Subcontrct Sys. Eng x Acpt Cost: None _X Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None x Other Additional LOC Man-Months Materials Originator Mike Hood (Signed) Mike Hood 4/25/97 Signature Date Office SMO Office Manager (Signed) E. Nicosia 4/25/97 Signature Date Disposition Approved w/Comment Approved X Disapproved [Forward Comments:

CM01OC96 *ECS*

5/8/97

Date

(Signed) Joe Guzek

Signature

CCB Chairperson