

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 97-0665	Logged Date 4/28/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B0, B1	Change Class I I	
Title (description) Links update and modifications to release B RbR IMS-0140.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-96-0561	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem < Requirement and/or link modifications are needed for B0 validation and/or compliance of release B TAM(s) and/or DID 304 rejection letter comments. < This CCR removes links from RbR IMS-0140#B to S-DMS-30910, S-DMS-30920, S-DMS-30930, S-DMS-30940, S-DSS-01405, S-DSS-01410, S-DSS-01420, S-DSS-01430. As a result of this link deletion DSS L4 requirements S-DSS-01405/01410/01420/01430 become orphan.			
Proposed Solution < Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RBRs); `unverified` for verification status (L4s); and `approved` for L4 status. Data reflects RTM 4/18/97. < DSS needs to provide an RTM CCR to handle the above orphan L4 requirements.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Ali Rezaiyan</u> (signed) <u>Ali Rezaiyan</u> 4/28/97 Signature _____ Date _____			
Office <u>SMO</u> Office Manager (signed) <u>Edward Nicosia for F. Davarya</u> 4/28/97 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Joe Guzek</u> 5/12/97 Signature _____ Date _____			