

ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. 97-0683A	Logged Date 5/9/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class I I	
Title (description) FOS#B RBR Cleanup			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0048	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem FOS#B RBRs require cleanup to its text and RBR to L4 Links. FOS-0040#B added a link in a previous CCR (97-0459A) that was approved but not implemented into the 4/18/97 baseline. Therefore, new requirement key was not reflected in the 4/18/97 RTM query tables.			
Proposed Solution Modify appropriate FOS#B requirement text. Break links between RBR FOS-0020#B to L4s C-MSS-56030 & C-MSS-56080 and break links between RBR FOS-0025#B to L4 C-MSS-56020 & C-MSS-56070. See attachments. Change requirement key # and remove underline from "un-verified" attribute.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC none _____ Man-Months _____ Materials _____			
Originator Carol Chachulski (signed) Carol Chachulski 5/8/97 Signature _____ Date _____			
Office FOS Office Manager (signed) Andy Miller 5/8/97 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) Paul Fingerman 5/9/97 Signature _____ Date _____			