

ECS Configuration Change Request

Page 1 of 13 Pages

CCR No. 97-0685A	Logged Date 5/9/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title (description) External Interfaces B0 Validation changes for AM-1			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC 96-0561, AC-97-0048 NASA CCR 505-01-30-011-C & NASA CCR 505-41-15-002	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem IRD and Release B RBRs need updating based on B0 validation results and AM1 IRD CH01 & CH02. AM1-0310#B, AM1-0315#B, AM1-0320#B and AM1-0330#B have already been updated showing "FOS" as segment allocation. This was however not reflected in the current 4/18/97 baseline. Also, "test/performance" is not a valid value for s_verification_method for AM1-1090#B.			
Proposed Solution IRD and RBR attributes updated. RBR clarification text added. RBR-L4 links added to ensure coverage. Inappropriate RBR-L4 links deleted. Change s_verification_method for AM1-1090#B to test/analysis and segment allocation for AM1-0310#B, AM1-0315#B, AM1-0320#B and AM1-0330#B should indicate "FOS".			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator C. Chachulski (signed) Carol Chachulski 5/8/97 Signature _____ Date _____			
Office FOS Office Manager (signed) Debbie Dunn 5/8/97 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) Farzad Davarya 5/9/97 Signature _____ Date _____			