

## ECS Configuration Change Request

Page 1 of 4 Pages

<b>CCR No.</b> 97-0686A	<b>Logged Date</b> 5/13/97	<b>Rev.</b> A	<b>Request Type</b> CCR															
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II															
<b>Title (description)</b> Update DADS RbRs to L4 Traces with new DSS Level 4s Portability																		
<b>Documents Affected</b>		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference:</b> AC '96-0561																
<b>RTM Change</b> <input checked="" type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>																		
<b>Problem</b> Requirement and/or link modifications are needed for B0 validation. Thrust of this CCR is to modify and incorporate new DSS L4 requirements relating to DSS hardware being POSIX compliant.																		
<b>Proposed Solution</b> Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). Implement changes in attached Tables.  Revision A: Modified text of proposed new Level 4 requirements, S-DSS-03790 and S-DSS-31300, for clarity. Also modified proposed changes to existing Level 4 requirements, S-DSS-60110, S-DSS-80110, and S-DSS-90110, for clarity.																		
<b>Impact Analysis:</b> Organizations Affected: <table style="width: 100%; margin-top: 5px;"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input checked="" type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&amp;O <input checked="" type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input checked="" type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input checked="" type="checkbox"/></td> <td>Sys Verf Acpt <input checked="" type="checkbox"/></td> </tr> </table>				BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input checked="" type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input checked="" type="checkbox"/>														
Procurement <input type="checkbox"/>	QO <input checked="" type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. C <input type="checkbox"/>	SCDO Arch. <input type="checkbox"/>														
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input checked="" type="checkbox"/>	Sys Verf Acpt <input checked="" type="checkbox"/>														
<b>Cost:</b> <table style="width: 100%; margin-top: 5px;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Small <input type="checkbox"/></td> <td>Medium <input type="checkbox"/></td> <td>Large <input type="checkbox"/></td> </tr> <tr> <td></td> <td>(Not exceeding \$100,000)</td> <td>(\$100,000 to \$500,000)</td> <td>(Over \$500,000)</td> </tr> </table>				None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>		(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)							
None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>															
	(Not exceeding \$100,000)	(\$100,000 to \$500,000)	(Over \$500,000)															
<b>Schedule:</b> <table style="width: 100%; margin-top: 5px;"> <tr> <td>None <input checked="" type="checkbox"/></td> <td>Other _____</td> </tr> </table>				None <input checked="" type="checkbox"/>	Other _____													
None <input checked="" type="checkbox"/>	Other _____																	
Additional LOC _____ Man-Months _____ Materials _____																		
<b>Originator</b> <u>Mike Hood</u> (signed) <u>Mike Hood</u> <u>5/12/97</u> <div style="text-align: center; margin-top: -10px;">Signature<span style="float: right;">Date</span></div>																		
<b>Office</b> <u>SMO</u> <b>Office Manager</b> (signed) <u>Farzad Davarya</u> <u>5/13/97</u> <div style="text-align: center; margin-top: -10px;">Signature<span style="float: right;">Date</span></div>																		
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> <b>Comments:</b>          <div style="text-align: right; margin-top: 20px;"> <b>CCB Chairperson</b> (signed) <u>Joe Guzek</u>      <u>5/13/97</u>  <div style="text-align: center; margin-top: -10px;">Signature<span style="float: right;">Date</span></div> </div>																		