ECS Configuration Change Request Page 1 of 6 **Pages** CCR No. 97-0689A **Logged Date** 5/19/97 Rev. A Request Type **CCR** Change Class II Urgent X **Priority** Routine Emergency Affected Release B Title (description) Update DADS RbRs to L4 Traces for DSS Metadata Database Schema Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Documents Affected** Tech Reference: AC 96-0561 RTM Change X Start New **Baseline Problem** Requirement and/or link modifications are needed for B0 validation. Thrust of this CCR is to incorporate new and modified DSS L4 requirements relating to the metadata database schema, and to eliminate earlier L4s and add new **Proposed Solution** Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). Implement changes in attached Tables. Revision A: Reworded S-DSS-03750, S-DSS-03760 S-DSS-03770, and S-DSS-03780 to replace "Data Type Specification" with "Data type Description". Removed delinking S-DSS-03770 from DADS0590. Changed from modifying S-DSS-03760 to deleting it. **Impact Analysis:** Organizations Affected: ECS Chief Eng X ВОО FOS M&O x Contracts Procurement QO_X Rel. Dev X Rel. C SCDO Arch. Sys Verf X Science Off Security Subcontrct Sys. Eng X Cost: Medium Large None x Small (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None x Other Additional LOC Man-Months Materials Originator Mike Hood (signed) Mike Hood 5/13/97 Signature Date Office Manager (signed) Farzad Davarya 5/19/97 Office SMO Signature Date Disposition Approved X Approved w/Comment [Forward Disapproved Comments:

CM01OC96 *ECS*

5/19/97

Date

(signed) Joe Guzek

Signature

CCB Chairperson