

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 97-0698	Logged Date 5/3/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class II	
Title Update Pre-Release B Testbed Hardware-Software mapping baseline for GSFC (Doc #: 420-TD-006-010)			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The Pre-Release B Testbed GSFC hardware-software mapping baseline needs to be updated for: 1. Restrict platform specific F90 compiler to SGI 2. Add xterm server to MSS-GSFC-1 (CM server)			
Proposed Solution See attachment			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Evan Winston</u>		"Signed" Evan Winston <u>5/2/97</u> Signature Date	
Office <u>Pre B Testbed</u> Office Manager		"Signed" Narayan Prasad <u>5/2/97</u> Signature for Rel A Manager Date	
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson "Signed" Narayan Prasad <u>5/2/97</u> Signature Date			

