ECS Configuration Change Request Page 1 of **Pages** CCR No. 97-0701 **Logged Date** 5/2/97 Rev. **Request Type CCR Priority** Urgent X Routine Emergency **Affected Release Change Class** II A Title Update Pre-Release B Testbed Hardware-Software mapping baseline for NSIDC (Doc #: 420-TD-047-003) **Documents Affected** Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Tech Reference RTM Change Start New Baseline Problem** The Pre-Release B Testbed NSIDC hardware-software mapping baseline needs to be updated for: Restrict platform specific F90 compiler to SGI 2. Renumber CM server MSS-NSIDC-1 to MSS-NSIDC-2 Renumber MSS server MSS-NSIDC-4 to MSS-NSIDC-1 3. Install netls and xterm server on MSS-NSIDC-2 (CM server) **Proposed Solution** See attachment **Impact Analysis:** Organizations Affected: ВОО ECS Chief Eng FOS M&O Contracts Procurement QO Rel. C SCDO Arch. Rel. Dev Rel. A X Science Off Security Subcontrct Sys. Eng Cost: None X Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None X Other Additional LOC Man-Months Materials Originator Evan Winston "Signed" Evan Winston 5/2/97 Date 5/2/97 Office Pre B Testbed Office Manager "Signed" Narayan Prasad Signature for Rel A Manager Date **Disposition** Approved X Approved w/Comment Forward Disapproved

CM01OC96 *ECS*

5/2/97

Date

"Signed" Narayan Prasad

Signature

Comments:

CCB Chairperson