ECS Configuration Change Request

ECS Configurati	on Change Requ	uest		P	Page 1 of 2	Pages
CCR No. 97-0702	Logged	Date 5/2/97	Rev	Request Ty	ype CCR	
Priority Routine	Urgent X	Emergency	Affected Release	A	Change Class	s II
Title Update Pre-Release B Testbed Hardware-Software mapping baseline for EDC (Doc #: 420-TD-046-003)						
Documents Affected	d		Source Nos (RID, N Tech Reference	ICR, Action Ite	em, GSFC CCR,	etc.) or
RTM Change	Start New Bas	seline				
Problem The Pre-Release B Testbed EDC hardware-software mapping baseline needs to be updated for: 1. Restrict platform specific F90 compiler to SGI 2. Renumber NFS server ACMHW-EDC-3 to ACMHW-EDC-1 3. Install netls and xterm server on MSS-EDC-1 (CM server)						
Proposed Solution						
See attachment						
Impact Analysis:						
Organizations Affected	: BOO	Contracts	ECS Chief Eng	FOS	M&C) 🗌
Procurement	Q0	Rel. Dev	Rel. A X	Rel. C	SCDO Arch	I
Science Off	Security	Subcontrct	Sys. Eng	Sys Verf Acpt		
Cost:	None X	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule:	None X	Other				
Additional LOC			Man-Month	S		
Materials						
Originator Evan Wins	ston	"Signed" Evan Wins	ton		5/2 Da	/97 ate
Office Pre B Testbed	Office Manager	"Signed" Narayan P Signature for Rel A Manag				2/97 ate
Disposition	Approved X	Approved w/Com	ment Forw	ard	Disapproved	t
Comments:						
	CCB Chairperson	"Signed" Narayan P	rasad		5/2	2/97
	,	Signature				Date

ECS CM01OC96