

ECS Configuration Change Request

Page 1 of 9 Pages

CCR No. 97-0716A	Logged Date 5/9/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) Move FOS Level 4 Requirements to Release "FPB"			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0048	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem FOS Level 4 requirements need to be moved to release "FPB". req_key needs to be added to attachments. (these requirements were added in a previously approved CCR 97-0518B - Adaptive Downlink but CCR had not been implemented into 4/18/97 baseline. Therefore, req-key was not available.)			
Proposed Solution Move appropriate FOS Level 4 requirements to release "FPB" and modify text. See attachment 1. Add req_key numbers to attachments.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC None _____ Man-Months _____ Materials _____			
Originator Carol Chachulski (signed) Carol Chachulski 5/8/97 Signature _____ Date _____			
Office FOS Office Manager (signed) Andy Miller 5/8/97 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) Farzad Davarya 5/9/97 Signature _____ Date _____			