ECS Configuration Change Request

CCR No. 97-0719 Logged	Date 5/2/97	Rev	Request Type CCR	
Priority Routine Urgent X	Emergency	Affected Release	В	Change Class II
Title (description) Modify Text to F-FUI-04300				
Documents Affected		Source Nos (RID, N Tech Reference AC-97-0048	NCR, Action It	tem, GSFC CCR, etc.) or
RTM Change X Start New Ba	seline			
Problem FOS FUI Level 4 requirements needs clarification text added.				
Proposed Solution Add clarification text to F-FUI-04300.				
Impact Analysis: Organizations Affected: BOO Procurement QO Science Off Security	Contracts	CS Chief Eng Rel. A Sys. Eng X	FOS X Rel. C Sys Verf Acpt X	M&O x SCDO Arch. □
Cost: None X	Small (Not exceeding \$100,000)	Medium	Large (Over \$500,000)	
Schedule: None x Additional LOC None Materials	Other	Man-Month	s	
Originator <u>Carol Chachulski</u>	(signed) Carol Char Signature	chulski 5/2/97		Date
Office FOS Office Manager	(signed) Andy Mille Signature	r 5/2/97		Date
Disposition Approved X	Approved w/Comm	ent Forw	ard	Disapproved
Comments: CCB Chairperson	(signed) Joe Guze	k 5/8/97		Date

Page 1 of 2

Pages

CM01OC96 *ECS*