

ECS Configuration Change Request

Page 1 of 5 Pages

CCR No. 97-0723A	Logged Date 5/9/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) ANA, CMS, DMS Requirement Wording Changes			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0048	
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Some ANA, CMS, and DMS L4s require text changes in order to clarify the requirement for testers. Current req_key numbers were different than RTM. Current text for DMS-01475 & DMS-01480 needs to be current RTM text (Text & req_key was changed in previous approved RTM CCR 97-0521 but was not implemented in the 4/18/97 baseline.)			
Proposed Solution Approve and implement attached wording changes. Correct req_key for DMS-01475, DMS-01480, ANA-04510, ANA-04520. Correct text for DMS-01475 and DMS-01480.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC None _____ Man-Months _____ Materials _____			
Originator Carol Chachulski (signed) Carol Chachulski 5/8/97 Signature _____ Date _____			
Office FOS Office Manager (signed) Deborah P. Dunn 5/8/97 Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) Paul Fingerman 5/9/97 Signature _____ Date _____			