

ECS Configuration Change Request

Page 1 of 22 Pages

CCR No. 97-0727A	Logged Date 6/6/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) B0/B1 Binning and Fixing Childless RBRs for ASTER Requirements (non-FOS).			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New <input type="checkbox"/> Baseline			
Problem Requirements need to be binned within Release B. Childless RBRs need to be repaired. Add clarification text to RBRs where useful.			
Proposed Solution Bin the RBRs. Repair childless RBRs. Add clarification text.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator S. McAllister (signed) Steve McAllister 6/4/97 Signature Date			
Office SMO Office Manager (signed) Farzad Davarya 6/5/97 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) Paul Fingerman 6/6/97 Signature Date			