

ECS Configuration Change Request

Page 1 of 8 Pages

CCR No. 97-0729A	Logged Date 6/6/97	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class II
Title (description) B0/B1 Binning, Childless RBR Fixes, and Miscellaneous B0 Validation Changes for NOAA Req'ts.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference 96-0561	
RTM Change <input checked="" type="checkbox"/> Start New <input type="checkbox"/> Baseline			
Problem Requirements need to be binned within Release B. Childless RBRs exist. New NOAA-related L4 is an orphan NOAA0140 should be Release C, not Release B General clean up of details needed for NOAA.			
Proposed Solution Bin the RBRs. Repair childless RBRs. Link INS-00632 to NOAA RBR Move NOAA0140 to Release C General clean up as result of B0 validation			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Procurement <input type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator S. McAllister (signed) Steven McAllister 6/4/97 Signature Date			
Office SMO Office Manager (signed) Farzad Davarya 6/5/97 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) Paul Fingerman 6/6/97 Signature Date			