

## ECS Configuration Change Request

Page 1 of 4 Pages

CCR No. 97- 0730A		Logged Date 05/07/97		Rev. A		Request Type CCR			
Priority Routine <input type="checkbox"/>		Urgent <input checked="" type="checkbox"/>		Emergency <input type="checkbox"/>		Affected Release B		Change Class II	
Title PGS,DPS and PLS TAMS/DID 304 Responses and B0 Validation/Clean Up									
Documents Affected					Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ECS CCB - AC 96-0561				
RTM Change <input checked="" type="checkbox"/>		Start New Baseline <input type="checkbox"/>							
Problem Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.									
Proposed Solution Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RbRs); `unverified` for verification status (L4s); and `approved` for L4 status. Data reflects RTM 04/18/97 baseline. Revision A adds modification text to PGS-0490#b, PGS-0860#B, C-ISS-04102, C-ISS-04130, C-MSS-16010 and C-MSS-66135. Revision A also removes the PGS-1025#B link to S-DSS-03710.									
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> QO <input checked="" type="checkbox"/> Security <input type="checkbox"/> Contracts <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Subcontract <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> M&O <input type="checkbox"/> SCDO Arch. <input type="checkbox"/>									
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)									
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____									
Originator <u>Bang Nguyen</u> (signed) <u>Bang Nguyen</u> <u>5/7/97</u> Signature Date									
Office <u>Sys. Eng.</u> Office Manager (signed) <u>Edward Nicosia for F. Davarya</u> <u>5/7/97</u> Signature Date									
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  CCB Chairperson (signed) <u>Farzad Davarya</u> <u>5/9/97</u> Signature Date									