ECS Configuration Change Request

ECS Configuration Change Request Page 1 of 14 Pages			
CCR No. 97-0744A	Logged Date 5/5/97	Rev. A Request	Type CCR
Priority Routine	Urgent X Emergency	Affected Release	Change Class 11
Title (description) Assignment of B0B1 to the RELEASE attribute for SMC RbRs			
Documents Affected		Source Nos (RID, NCR, Action Tech Reference ECS CCB - AC-96-0561	n Item, GSFC CCR, etc.) or
RTM Change X Start New Baseline			
Problem The allocation of the new RELI	EASE attribute.		
Rev. A corrects grammatical errors in the interpretation text.			
Proposed Solution Requirements and/or links are modified as warranted. For non-allowable attribute values use: `unverified' for acceptance and system verification status; `approved' for L4 status.			
Impact Analysis:			
Organizations Affected:		ECS Chief Eng X FOS	M&O X
Procurement	QO X Rel. Dev X	Rel. A Rel. C	SCDO Arch.
	ecurity Subcontrct	Sys. Eng X Sys Verf Acpt	<u>{</u>
Cost:	None X Small (Not exceeding \$100,000)	Medium	000)
Schedule:	None X Other		
Additional LOC		Man-Months	
Materials			
Originator Roger Gabin	(signed) Roger Ga	bin 5/12/97	Date
Office Sys.Engr. Office	Manager <u>(signed) Edward N</u> Signature	icosia 5/12/97	Date
Disposition Approve	ed X Approved w/Comi	ment Forward	Disapproved
Comments:		_ _	_
CCB Cha	airperson <u>(signed)</u> Joe Guze	ek 5/13/97	
	Signature		Date

CM01OC96 **ECS**