ECS Configuration Change Request				Page 1 of	6 Pages
CCR No. 97-0765A Logg	ed Date 05-07-97	Rev. A	Request	Type C	CR
Priority Routine Urgent	X Emergency	Affected Releas	se B	Change	Class I
Title (description) New Requirements, Link Additions, and Rewordings to CSS-L4 reqs as part of B0 validation					
Documents Affected		Source Nos (RID, Tech Reference AC 96-0561	NCR, Action I	tem, GSFC	CCR, etc.) or
	art New 🗌 aseline				
Problem					
Requirement and/or link modifications are needed for B0 validation; compliance to release B TAM(s) and/or DID 304 rejection letter comments; and/or Release B re-plan release allocations to B0 or B1.					
 Proposed Solution Requirement and/or link modifications and/or release attribute changes are made as warranted. For non-allowable attribute values use: `unverified` for acceptance and system verification status (RbRs); 'unverified' for verification status (L4s); and `approved` for L4 status. Data reflects RTM 5/23/97 baseline. Revision A made the following changes: Created links to several new CSS L4s. Deleted link DADS1020#B to C-CSS-40290, 40310, 40320, and 40330 and deleted links DADS 0487#B, 0489#B, and 0490#B to all requirements in this CCR Changed the words "Subscription Server" to "Subscription Service". 					
Organizations Affected: BOO Procurement QO X Science Off Security	Contracts E Rel. Dev X Subcontract	CS Chief Eng X Rel. A Sys. Eng X	FOS Rel. C Sys Verf X	SCDC	M&O 🔲 D Arch. 🔲
Cost: None x	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule: None x Additional LOC Materials	Other	Man-Month	s		
Originator Abraham Parangot (signed) Abraham Parangot 6/9/97 Signature Date					
Office Sys. Eng. Office Manage	ger <u>(signed) Edward J. N</u> Signature	icosia for Farzad Dava	rya	6/9/97	Date
Disposition Approved X	Approved w/Comn	nent Forw	ard	Disappr	oved
Comments: CCB Chairperso	n (signed) Paul Fingern	man 6/12/97	·		_

CM01OC96 *ECS*

Date

Signature