

## ECS Configuration Change Request

Page 1 of 58 Pages

<b>CCR No.</b> 97-0771A	<b>Logged Date</b> 5/8/97	<b>Rev.</b> A	<b>Request Type</b> CCR
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> I
<b>Title (description)</b> Revise ECS to V0 IRD			
<b>Documents Affected</b>  505-41-11		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> V0 user authentication flows are now embedded in ODL messages, as already documented in ECS to V0 ICD. MSFC now longer a DAAC and CIESIN SEDAC is. Various other updates of lesser importance are needed as well as corrections of various artifacts and inconsistencies.			
<b>Proposed Solution</b> Approximately 50% of document pages will be changed. Revise the document to remove user authentication flows and correct inconsistencies and errors. Changes are summarized in attached change summary table.			
<b>Impact Analysis:</b> Organizations Affected: <div style="display: flex; flex-wrap: wrap; padding: 5px;"> <div style="width: 25%;">BOO <input type="checkbox"/></div> <div style="width: 25%;">Contracts <input checked="" type="checkbox"/></div> <div style="width: 25%;">ECS Chief Eng <input checked="" type="checkbox"/></div> <div style="width: 25%;">FOS <input type="checkbox"/></div> <div style="width: 25%;">M&amp;O <input checked="" type="checkbox"/></div> <div style="width: 25%;">Procurement <input type="checkbox"/></div> <div style="width: 25%;">QO <input checked="" type="checkbox"/></div> <div style="width: 25%;">Rel. Dev <input checked="" type="checkbox"/></div> <div style="width: 25%;">Rel. A <input type="checkbox"/></div> <div style="width: 25%;">Rel. C <input type="checkbox"/></div> <div style="width: 25%;">SCDO Arch. <input type="checkbox"/></div> <div style="width: 25%;">Science Off <input checked="" type="checkbox"/></div> <div style="width: 25%;">Security <input type="checkbox"/></div> <div style="width: 25%;">Subcontract <input type="checkbox"/></div> <div style="width: 25%;">Sys. Eng <input checked="" type="checkbox"/></div> <div style="width: 25%;">Sys Verf Acpt <input type="checkbox"/></div> </div>			
<b>Cost:</b> <div style="display: flex; justify-content: space-around; padding: 5px;"> <div>None <input checked="" type="checkbox"/> (Not exceeding \$100,000)</div> <div>Small <input type="checkbox"/> (\$100,000 to \$500,000)</div> <div>Medium <input type="checkbox"/> (Over \$500,000)</div> <div>Large <input type="checkbox"/></div> </div>			
<b>Schedule:</b> <div style="display: flex; justify-content: space-between; padding: 5px;"> <div>None <input checked="" type="checkbox"/></div> <div>Other</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>Additional LOC <u>NA</u></div> <div>Man-Months <u>NA</u></div> </div> <div style="margin-top: 5px;">Materials <u>NA</u></div>			
<b>Originator</b> <u>Joan H. Schessler</u> (signed) <u>Joan Schessler</u> <u>6/2/97</u> <div style="text-align: center; margin-top: -10px;">Signature<span style="float: right;">Date</span></div>			
<b>Office</b> <u>SMO</u> <b>Office Manager</b> (signed) <u>Arthur Palmer</u> <u>6/3/97</u> <div style="text-align: center; margin-top: -10px;">Signature<span style="float: right;">Date</span></div>			
<b>Disposition</b> <div style="display: flex; justify-content: space-around; padding: 5px;"> <div>Approved <input checked="" type="checkbox"/></div> <div>Approved w/Comment <input type="checkbox"/></div> <div>Forward <input type="checkbox"/></div> <div>Disapproved <input type="checkbox"/></div> </div>			
<b>Comments:</b>          <div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div>CCB Chairperson</div> <div>(signed) <u>Paul Fingerman</u> <u>6/4/97</u></div> </div> <div style="text-align: center; margin-top: -10px;">Signature<span style="float: right;">Date</span></div>			