

ECS Configuration Change Request

Page 1 of 2 Pages

| | | | |
|--|---------------------|--|------------------|
| CCR No. 97-0793 | Logged Date 5/15/97 | Rev. - | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/> | Affected Release A | Change Class II | |
| Title Update Pre-Release B Testbed EDF Software Development Environment Baseline (Doc: 420-TR-001-018) | | | |
| Documents Affected | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference | |
| RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem 1. Update IDL to 4.01b 2. Include the following to the baseline: <ul style="list-style-type: none">SDP Toolkit 5.1.1 a) with file path length fix b) non-HDF metadata fixHDF-EOS 1.5 for Sun and SGIEoSView 2.3 for Sun and SGIDB accessory with schema browser 1.0 for Sun | | | |
| Proposed Solution See attachment | | | |
| Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> QO <input type="checkbox"/> Security <input type="checkbox"/> Contracts <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Subcontract <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Sys. Eng <input type="checkbox"/> FOS <input type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> M&O <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> | | | |
| Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) | | | |
| Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____ | | | |
| Originator <u>Evan Winston</u> | | <u>Evan Winston</u> Signature _____ Date _____ | |
| Office <u>Pre B Testbed</u> | | Office Manager <u>Narayan Prasad</u> Signature for Rel A Manager _____ Date _____ | |
| Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____ | | | |

