ECS Configuration Change Request Page 1 of 2 **Pages** CCR No. 97-0794 **Logged Date** 5/15/97 Rev. **Request Type CCR Priority** Urgent X **Change Class** Routine Emergency **Affected Release** II Α Title Update Pre-Release B Testbed DAAC Software Environment Baseline (Doc: 420-TR-002-018) Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Documents Affected Tech Reference RTM Change Start New Baseline Problem** 1. Update IDL to 4.01b Include the following to the baseline: SDP Toolkit 5.1.1 a) with file path length fix b) non-HDF metadata fix HDF-EOS 1.5 for Sun and SGI EoSView 2.3 for Sun and SGI DB accessory with schema browser 1.0 for Sun **Proposed Solution** See attachment **Impact Analysis:** Organizations Affected: M&O ВОО ECS Chief Eng FOS Contracts QO 🗌 SCDO Arch. Procurement Rel. Dev Rel. A X Rel. C Science Off Security Subcontrct Sys. Eng Sys Verf Cost: None X Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: Other None X Additional LOC Man-Months Materials Originator Evan Winston **Evan Winston** 5/15/97 Signature Date Office Pre B Testbed Office Manager Narayan Prasad 5/15/97 Signature for Rel A Manager Date Disposition Approved X Approved w/Comment Forward Disapproved

CM01OC96 ECS

5/15/97

Date

Narayan Prasad

Signature

Comments:

CCB Chairperson