ECS Configuration Change Request Page 1 of 6 **Pages** CCR No. 97-0862A Logged Date 6/12/97 Rev. A Request Type **CCR** Urgent X **Priority** Routine Emergency Affected Release B Change Class II Title (description) Update DSS Level 4 Requirements and DADS RbRs to L4 Traces Relating to Media/Device Errors Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or **Documents Affected** Tech Reference: AC 96-0561 RTM Change X Start New **Baseline Problem** Requirement and/or link modifications are needed for B0 validation. Thrust of this CCR is to incorporate a new DSS L4 requirement, modify exititing DSS L4 requirements, update links to RBR#B requirements, and to eliminate earlier L4s relating to Media/Device Errors. **Proposed Solution** Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance and system verification status; 'test' for verification methods; 'approved' for L4 status; 'mission essential' for requirement category; 'SDPS' for segment; 'functional' for type (L4s and RbRs). Implement changes in attached Tables. Revision A: Modified S-DSS-20220 for grammar. **Impact Analysis:** ECS Chief Eng X Organizations Affected: FOS M&O x BOO Contracts Procurement QORel. Dev X Rel. C SCDO Arch. Sys Verf X Science Off Security Subcontrct Sys. Eng X Cost: Medium Large None x Small (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None x Other Additional LOC Man-Months Materials Originator Parris Caulk (signed) Parris Caulk 6/12/97 Signature Date Office Manager (signed) Farzad Davarya 6/12/97 Office SMO Date Signature Disposition Approved w/Comment [Approved X Forward Disapproved Comments:

CM01OC96 *ECS*

6/12/97

Date

(signed) Paul Fingerman

Signature

CCB Chairperson