

## ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 97- 0929	<b>Logged Date</b> 6/10/97	<b>Rev.</b> -	<b>Request Type</b> CCR	
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II	
<b>Title (description)</b> Update Release B.0 SMC HW Baseline				
<b>Documents Affected</b> None		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> None		
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>				
<b>Problem</b> Update the SMC HW diagram.				
<b>Proposed Solution</b> Review updated HW diagram and approve.				
<b>Impact Analysis:</b> Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> QO <input type="checkbox"/> Security <input type="checkbox"/> Contracts <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Subcontract <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> Rel. A <input type="checkbox"/> Sys. Eng <input type="checkbox"/> FOS <input type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> M&O <input type="checkbox"/> SCDO Arch. <input type="checkbox"/>				
<b>Cost:</b> None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000)(\$100,000 to \$500,000) (Over \$500,000)				
<b>Schedule:</b> None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____				
<b>Originator</b> C. Van Steenberg, Const. Ofc. _____ Charleen Van Steenberg Signature _____ Date _____				
<b>Office</b> Const. Mgr. _____ Office Manager Chip Schwartz Signature _____ Date _____				
<b>Disposition</b> Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> CCB Chairperson Ramsey Billups Signature _____ Date _____				

CM01OC96

ECS