

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 97-0941	Logged Date 6/11/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title (description) : DADS L3 Requirement Modification.			
Documents Affected	Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ESDIS CCR 505-41-13-005-A CH 30 AC 96-0561		
RTM Change <input checked="" type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem L3 requirement modification is required due to ESDIS Approved CCR 505-41-13-005-A.			
Proposed Solution Incorporate Modification in Table 1.L3 F&PRS. Data reflects 5/23/97 baseline.			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> QO <input checked="" type="checkbox"/> Security <input type="checkbox"/> Contracts <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Subcontract <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/> M&O <input type="checkbox"/> SCDO Arch. <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Sholeh Arshadi</u> (signed) <u>Sholeh Arshadi</u> 6/11/97 Signature Date			
Office <u>Sys. Eng.</u> Office Manager (signed) <u>Edward Nicosia</u> 6/11/97 Signature Date			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Paul Fingerman</u> 6/16/97 Signature Date			

CM01OC96

ECS