

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0978	Logged Date 6/18/97	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B.1	Change Class	
Title (description) Baseline NSIDC ICD			
Documents Affected 209-CD-020-001		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference AC-97-0077	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
Problem NSIDC interface needs to be documented.			
Proposed Solution Document ECS/NSIDC interface in an ICD.			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input checked="" type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> Science Off <input checked="" type="checkbox"/> QO <input checked="" type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input checked="" type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Steve McAllister</u> (signed) <u>Steve McAllister</u> 6/18/97 Signature _____ Date _____			
Office <u>SMO</u> Office Manager (signed) <u>Jim LeFebvre</u> Signature _____ Date _____			
Disposition Approved <input checked="" type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson (signed) <u>Paul Fingerman</u> 7/3/97 Signature _____ Date _____			