CCR No. 97 1007		Logged	6/26/97	Rev	Request	Type CCR			
Priority Routine	X	Irgent	Emergency	Affected Release	se B.1	Change Class			
Title (description) 420-TP-017-001 Release B.1 Earth Science Data Model for the ECS Project									
Documents Affected	k			Source Nos (RID	, NCR, Action	Item, GSFC CCR, etc.)			
				or Tech Refere	nce				
						Vaur Format (BNF) 1 Earth Science Data			
				420-TP-015-002 Modifications to the B.0 Earth Science Data Model					
				Modifications	o Data Mo				
				DID311-CD-008	8-001 Relea	se B SDPS Database			
RTM Change Start New Baseline X									
Problem 1. Need to document the B.1 Data Model baseline.									
Proposed Solution 1. This Technical Paper represents the baseline the B.1 Data Model.									
Impact Analysis:									
Organizations Affected		воо 🔲	Contracts	ECS Chief Eng	FOS				
Procurement Science Off		QO 🔲 urity 🕅	Rel. Dev	Rel. A	Rel. C	SCDO Arch.			
			Subcontrct	Sys. Eng	Sys Verf Acpt	<u> </u>			
Cost:	N	None	Small (Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,00] (00)			
Schedule:	ı	None	Other						
Additional LOC				Man-Months					
Materials									
Originator Chuck C	iross		Chuck Groos Signature			Date			
Office Rel. B/Ramsey Billups	Office	Manager <u>F</u>	Ramsey Billups						
			Signature			Date			
Disposition	Approved	d X	Approved w/Con	nment Fo	rward	Disapproved			
Comments:									
	CCB Chai		Ramsey Billups			Date			

CM01OC96 *ECS*