en Van SreenbergECS Configuration Change Request Page 1 of 1 Pages					
CCR 97- 1012 No.	Logged	<b>Date</b> 6/26/9	7 <b>Rev.</b> -	Request	Type CCR
Priority Routine X	Urgent	Emergency	Affected Rele	ase B	Change Class II
<b>Title</b> (description Release B.0 NSIDC		selines			
<b>Documents Affected</b> None			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference None		
RTM Start New Change Baseline					
Problem Establish the NSIDC	DAAC Netw	ork Baseline t	so support B.0	site installatio	on.
Proposed Solution Review and approve atta 1. NSIDC DAAC B.0 H 2. NSIDC DAAC B.0 H 3. NSIDC DAAC B.0 H	IW/Network Sch P Host Name As	nematic supplied ssignments as sho	own in spreadshee	t.	MO/ISS.
Impact Analysis:					
Organizations Affected:	воо 🔲	Contracts	ECS Chief Eng	FOS	M&O
Procurement Science Off	QO Security	Rel. Dev X Subcontrct	Rel. A Sys. Eng	Rel. C Sys Verf Acpt	SCDO Arch.
Cost:	None X	Small [] (Not exceeding \$100	Medium 0,000)(\$100,000 to \$500,0	Large	)0)
Schedule:	None	Other			
Additional LOC	Man-Months				
Materials					
Originator C. Van Stee Const. Ofc.	enberg,	Charleen Van Ste	enberg		
		Signature			Date

CM01OC96 *ECS* 

Approved w/Comment

Date

Date

Disapproved [

Forward

Office Manager Mary Armstrong

Approved X

CCB Chairperson

Signature

Ramsey Billups Signature

Office Rel B Mgr.

Disposition