ECS Configuration Change Request

ECS Configuration Change Request Page 1 of 1 Pages						
CCR 97- 10 No.	071	Logged [Date 7/17/97	Rev	Request	Type CCR
Priority Routine	. X U	Jrgent	Emergency	Affected Release	В	Change Class II
Title (descripti Update Release		TS SW V	ersion Baseline	.		
Documents Affected None	t.			Source Nos (RID, I or Tech Referenc None		Item, GSFC CCR, etc.)
RTM Change		Start No Baseli	ew 🗌 ne			
Problem Update B0 COTS SV	V Version	Table.				
Proposed Solution Review and approve attached file containing: 1. Release B.0 DAAC, Development & Integration Software Version						
Impact Analysis: Organizations Affected:	<u> </u>	воо 🗆	Contracts	ECS Chief	FOS	M&O 🔲
Procurement Science Off	-	QO 🔲	Rel. Dev X Subcontrct	Rel. A Sys. Eng	Rel. C Sys Verf Acpt	SCDO Arch.
Cost:	N	lone 🛚 🔼	Small [] (Not exceeding \$100,00	Medium 00)(\$100,000 to \$500,000)	Large (Over \$500,00	00)
Schedule: Additional LOC Materials		None 🔲	Other	Man-Montf	าร	
Originator C. Van Steenberg, Const. Ofc.			Charleen Van Steenb	erg		7/4/97
			Signature			Date
Office Const. Mgr.	_ Office	Manager _	Chaip Schwartz Signature			7/7/97 Date
Disposition	Approve	d X	Approved w/Comm	nent Forw	ard	Disapproved
	CCB Chai		Ramsey Billups Signature			7/21/97 Date

CM01OC96 **ECS**